

Project log

Division	Project	Description	Lead	Divisional lead	Progress note
East ISD and OPMH	GWMH Inquest	The date of a Public Inquiry is due to be announced.		Gethin Hughes	David Barker from the CCG has made contact to discuss the Inquest
	ACA				
	Chase Hospital	Beds have closed. With the CCG to develop into a community health hub.		Code A	This project has stalled.
	Petersfield MIU	There are quality concerns at the MIU which may cause action in the future			
	Anstey Ward	Ward is due to re-open after closed to admissions following quality concerns			
	Alton Hospital Future	The North CCG are looking into the future provision of services at the Hospital			Stakeholder group has been set up.
	SOU unit				
	Western Ward				
	Superteams				
LD	Oxford consultation /retender				
	Buckinghamshire				

	moves				
	Wiltshire contract				
	Culture change				
	Recruitment on Willow Ward				
	Estates moves				
	JSH Staff				
	CS inquest				
	Westview relocation				Engagement work needed if permanent move
SW ISD	Avalon House	Relocation of services from the Winchester Area into one central hub		Code A	
	Becton Centre redevelopment				
	Future of Romsey Hospital	Project to begin looking at the future of the site.			
	Fordingbridge bed closure	Beds have been reduced at the site due to quality issues.			
	Enhanced recovery at home – winter project	Rehab project to get people out of hospital quickly to prevent bed blocking during Winter			
	Recruitment issues	Problems recruiting to the division.	Code A	Code A	Code A
	New clinical model	Reconfiguration of			

		teams and co-location based around populations		Code A	Nov/Dec Stakeholder /GP engagement needed
	Staff roadshows	Liz Skeats to launch staff roadshows for the Division.	Code A		Need to set up meeting to discuss
	Respiratory tender	PQQ now out			Based around health education and promotion
	Integration development	CQUIN project with HCC for single care plans and sharing info, Increasing self management approach			
AMH	New management structure for AMH/LD/TQ21		Code A	Code A	
	Woodhaven /Ravenswood	Going to bring patients from Ravenwood to Woodhaven			Engagement plan and stakeholder engagement needed
	Ravenswood relocation				Need an update on the project.
	Rehab services	Hollybank and Forest Lodge			Engagement with service users is next steps and consultation. Longer term project poss 2017 delivery.
	Cultural development	Staff have more control over decisions and have their say			Work shops being set up.
	DW inquest	23 October			Likely to be linked to CS inquest.

	Acute services redesign	Reducing out of area placements		Code A	
	Recruitment	Recruitment campaign to help address issues within Divisions.	Code A		
	Inquiry into death in AMH	David Nicholson initiative as part of the CS inquiry.			
	Media profile and relationship building in Southampton				Engagement with partners and raising profile
	Psychosis pathway	£50k from NHS England to development. Working in partnership with Wessex AHSN.			Working with Healthwatch to get service user input. Event on 20 Nov with National Director of Mental Health attending.
	Mental Health review for Southampton	Mapping services and identifying gaps and future planning. Future retender?			
	Hampshire event – Mental Health matters	Mapping services and identifying gaps and future planning. Future retender?			
TQ21	Branding				
	Nico Reed Inquest	Inquest is likely to be before Christmas.			
Children's Division	School nursing tender	School nursing service is going out to tender.		Code A	Stakeholder engagement plan

		A comms and engagement plan is needed to prepare.			Code A
	Breastfeeding project			Code A	
NE Division					
Other	Quit4life	Delivery of comms strategy		Code A	
	Diabetes general	Sugabuddies project	Code A		
	Diabetes tender				
	Winter planning	A comms plan to be written to look at issues of winter planning			
	Flu	Deliver the staff flu campaign			Already underway. Need more engagement from clinical staff.
	Viral Quality	Need to launch the comms plan and get more attendance			
	Viral Essentials	Need to write a comms plan to launch.			
	Quality workstreams	Quality Conference and continuation of the workstream project post CQC			Code A
	Staff survey	Encourage staff uptake and communicate results			
	Patient Experience	Friends and Family test You said we did			

	Star awards	Comms plan needed for delivery			
	Awards	Entry, planning and presentations	Code A		
	Research division	Delivery of Comms plan			
	Open Rio	Need to link with Hilary to discuss requirements.		Code A	