		ь		_ n	-	-		ш			l v			NI NI	0	В	_ ^			-		V
ļ			L C				9	п		J	N.		IVI	IN .			Q		3		U	V
1								Gos	port War N		spital Inve				jation							
2		week 19	week 20	week 21	week 22	week 23	week 24	week 25			week 28				week 32	week 33	week 34	week 35	week 36	week 37	week 38	
3		18/02/2002	25/02/2002	04/03/2002	11/03/2002	18/03/2002	25/03/2002	01/04/2002	08/04/2002	15/04/2002	22/04/2002	29/04/2002	06/05/2002	13/05/2002	20/05/2002	27/05/2002	03/06/2002	10/06/2002	17/06/2002	24/06/2002	01/07/2002	
4																						
5	First draft team meeting	20.02.02																				First draft team meeting
	Redrafting & completing interviews																					Redrafting & completing interviews
	Medical notes review						28.00.02															Medical notes review
8	Medical notes review report writing																					Medical notes review report writing
9	Second draft to comms,LF & LP,legal					22.93.92																Second draft to comms,LF & LP,legal
	Second draft sent to team								09.84.82													Second draft sent to team
11	Second draft team meeting									16.04.02												Second draft team meeting
12	Editing draft to Comms												***********									Editing draft to Comms
13	Factual accuracy checking Trust/HA/Police etc												88888888888	188888888888888888888888888888888888888	1							Factual accuracy checking Trust/HA/Police etc
	Directors report reading												***************************************									Directors report reading
15	Final draft to QUAL																					Final draft to QUAL
16	Final draft preparation																					Final draft preparation
	Programme Board										23.84.82											Programme Board
18	Layout															34.05.02	1					Lavout
19	Printing																	1888888888888	000000000000000000000000000000000000000	188888888888		Printing
	Media Training																	T	T		01/07/2802	Media Training
	Publication																					Media Training Publication
	Evaluation																					Evaluation
	Action Plan																					Action Plan