

Commission for Health Improvement
Hammersmith NHS Trust Investigation

Key dates:

Stakeholder meetings:	First 2 weeks in July – Now 19 and 20 July 2001
Site visit:	16 to 20 July 2001 postponed to 17 to 21 September 2001
Report Drafting: 2001	August/September – postponed until after September 2001