

## Gosport Investigation Timetable

8 November 2001	2 <sup>nd</sup> information request
21 - 23 November 2001	Stakeholder work in Gosport & Portsmouth
7 - 11 January 2001	Site visit
21 January - 15 February 2001	Report drafting
Week of 18 March 2001	Factual accuracy checking with trust
Week of 22 April 2001	Report publication