Sue OK.

ACTION PLAN IN RESPONSE TO CHI INVESTIGATION AT GOSPORT WAR MEMORIAL HOSPITAL - OCTOBER 2002

Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring
Rec: 1	To develop performance-monitoring arrangement s to ensure that any performance shortfalls in the provision of services for older people at Gosport War Memorial Hospital are identified and addressed swiftly.	 Appointment of Operational Director for Secondary Care - in post Develop a Service Level Agreement (SLA) for Older People's Services with jointly agreed principles, clinical governance standards and responsibilities, and key performance criteria – by December 2002 Establish a system for monitoring and performance managing Service Level Agreement arrangements – January 2003 Set up and run regular dedicated clinical/ management meetings that involve the associate lead consultant – from December 2002 	 Operational Director in post SLA to be completed by end March 2003. Fiona Cameron to draft Linked to above. System for monitoring will be identified in SLA First meeting to be held on 11/2/2003. Medical Director participating 	Lack of direction for the service managed across two PCTs Lack of formal agreement and monitoring processes for the PCTs to evaluate Time	Chief Executive East Hants PCT Operations Director, Fareham & Gosport and East Hampshire PCTs As above Medical Director, East Hampshire and Fareham & Gosport PCTs	Provision of high quality patient care supported by robust and responsive performance management arrangements between the two PCTs.	 Quarterly Service Review process Bi-annual hosted Service Review Board Performance Report
Rec: 2	To review the policy for admitting patients to Sultan Ward at Gosport War Memorial Hospital	 Establish a meeting to review and revise, as necessary the criteria for admitting patients to Sultan ward – completed September 2002 Establish a Gosport War Memorial Hospital Medical Committee to review criteria for GP admissions to Sultan Ward - Jan 2003 	Initial review undertaken. Further policy review almost complete - required to reflect changing circumstances in service provision, in particular GP bed fund	Quality of patient care potentially compromised by inappropriate admissions	Operations Director, Fareham & Gosport PCT in conjunction with PCT Medical Director As above	Appropriate case mix and level of clinical care provided to patients admitted to Sultan ward	Audit against new admissions criteria undertaken 3 months after new policy implemented (January 2003) followed by three monthly review thereafter

Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring
		 Establish a process to ensure that ongoing review of the admissions policy is undertaken as part of routine review, and in particular in response to service changes 	Revised criteria to be presented to Gosport GP Group		As above		
Rec: 3	To review all local prescribing guidelines to ensure appropriaten ess for current levels of patient dependency on elderly care service wards.	 Establish Medicines Management Group as a sub group of the Area Prescribing Committee, to oversee the review and guideline development process where necessary - Group established by November 2002 Carry out a review and revision of guidelines in 6 key areas - by March 2003 Establish an ongoing audit programme and process for all prescribing guidelines developed to ensure prescribing practice reflects patient management plans/outcome - March 2003 Audit prescribing against initial 6 revised guidelines and assess appropriateness in relation to patient dependency levels - by December 2003 	 March 2003. Audit programme will be developed as soon as add ional pharmacy staff secured. On target for completion by December 2003. 	Pharmacy service workforce capacity issues	PCT Medical Director in conjunction with Pharmaceutical Advisers, Fareham & Gosport and East Hants PCTs	System in place to ensure the ongoing review of local prescribing guidelines for older people in community settings Improved delivery of care through appropriate prescribing, and therefore reduced risk to patients Comprehensive training programme and increased awareness and application of prescribing guidelines	 Quarterly exception reports submitted through Fareham & Gosport PCT Clinical Governance Committee Submission of quarterly reports from the Medicines Management Group to the Area Prescribing Committee and PCT Prescribing Sub Committees - from March 2003 Publication and dissemination of revised prescribing guidelines through Medicines

Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring
		Ensure staff training requirements arising from revised guidelines are integrated into PCT training programmes, and as new guidelines are reviewed and developed and implemented – ongoing	Jeff Watling to feed in training needs in relation to pharmacy recommendations to Jane Parvin for inclusion in Workforce Confederation bid.	Capacity to deliver training programmes			Management Group as produced and first 6 guidelines - by May 2003
Rec: 4	To establish comprehensi ve pharmacy service support to wards at Gosport War Memorial Hospital	 Review the current level of pharmacy services provided based on the existing Service Level Agreement, and prepare a business case to enhance provision, which includes an explicit specification for Out of Hours cover – by October 2002 	Fareham & Gosport PCT have agreed additional investment of £68,000 to recruit additional pharmacy staff. Jeff Watling to progress recruitment	Pharmacy workforce capacity issues to Gosport War Memorial Hospital	PCT Chief Executives	Improved co- ordination and delivery of pharmacy services to Gosport War Memorial Hospital	 Outcome of review submitted to PCT Chief Executives by October 2002 and investment decision taken by December 2002 Quarterly review
		 Integrate additional investment /pharmacy activity into Service Level Agreement - January/February 2003 Establish central point of reference for Pharmacy Staff working in satellite sites - in place 	Specification/revised SLA to be developed by Jeff Watling, Hazel Bagshaw and Fiona Cameron and share with Fiona Harris at Strategic Health Authority	Pending appointment of additional pharmacy staff resource	Pharmaceutical Adviser, Fareham & Gosport PCT in conjunction with PCT Commissioning/ Planning colleagues		of Pharmacy Service Level Agreement
		Establish Pharmacy involvement in ward rounds undertaken on Dryad, Daedalus and Sultan wards - by March 2003	 Current level of service provision and definition of additional resource will be identified within the revised SLA. 		As above		
Rec: 5	To review and monitor	 Carry out a retrospective audit of diamorphine 	Retrospective audit now to be undertaken by	Timescale pending	PCT Medical Director in	Robust arrangements in	 Submission of quarterly reports from the

Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring
	prescribing of all medicines on wards caring for older people at Gosport War Memorial Hospital, including diamorphine prescribing on Sultan ward.	prescribing on Sultan ward to ensure that current guidelines are implemented – by December 2002 Establish a system for routine monitoring and auditing of narcotic analgesic prescribing on wards, including a baseline audit of all controlled drug prescribing on wards at Gosport War Memorial Hospital - by March 2003 Carry out monthly analysis of this data and investigate sudden changes – by April 2003 Ensure dissemination of prescribing data to medical staff to support rigorous routine review - May 2003	PCT Clinical Effectiveness Manager. Audit to be completed by • Jeff Watling in collaboration with Hazel Bagshaw to develop critical pathway for monitoring and auditing of narcotic analgesic prescribing on wards to be presented at next Implementation Group meeting. • System for routine monthly analysis of data in place. • System for regular dissemination of prescribing data to be established.	appointment of additional pharmacy staff resource	conjunction with Pharmaceutical Adviser, Fareham & Gosport PCT	place to ensure appropriate prescribing practice based on locally agreed guidelines on all elderly care wards at Gosport War Memorial Hospital	Medicines Management Group to the Area Prescribing Committee and PCT Prescribing Sub Committees - from March 2003
Rec: 6	To ensure that all-relevant staff, including GPs, in Fareham & Gosport and East Hampshire and PCTs are trained in prescription, administrat-	 Establish short life group (as a sub-group of the Medicines Management Group) to review and make recommendations for action regarding training and development - group established by November 2002 and plan developed - by March 2003 Ensure the integration of prescribing training 	Status/progress on establishing training group unclear. Accountable officer not present. Update to be provided at next meeting.	Timescale pending appointment of additional pharmacy staff resource	PCT Medical Director in conjunction with the Pharmaceutical Advisers	Improved delivery of care through reduced risk for patients All appropriate staff trained to prescribe, administer, review and record legibly and accurately	 Training plan developed by sub group by March 2003 Bi-annual prescribing training course features in the PCTs annual training programme Production of audit report by June 2003 and

Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring
	ion, review and recording of medicines for older people.	requirements into PCT training delivery programmes – April 2003 Carry out an audit of the quality and legibility of prescribing notes to facilitate discussions between medical staff/GPs - audit by April 2003	Audit scheduled to be undertaken through Fareham & Gosport PCT's Clinical Governance Team.				action plan for discussions by July 2003
Rec 7	To ensure that lessons from patient complaints and comments	Action and learning points from complaints to be included in PCT Quality Newsletter SEQUAL in East Hants PCT - from Oct 2002			PCT Quality Leads. Fareham & Gosport and East Hants PCTs	Staff have a clear understanding of quality issues from patient feedback and how they are acted upon	Regular use of PCT Newsletters to ensure action and learning points are a key feature
	are disseminated amongst all staff caring for older	 All complaints and lessons learned to be fed through Service Clinical Governance Groups in East Hants PCT - in place 	Process established to ensure lessons learnt are fed back through Clinical Governance Groups		Head of Quality, East Hants PCT	Clear and open two way communication processes for sharing complaints	Clear documentation of complaints action plans and reviews
	people in Fareham & Gosport and East Hampshire PCTs	Review Complaints Policy in Fareham & Gosport PCT - by Dec 2002, and provide training to support implementation of new	Review to be completed by March 2003 and new procedure launched during April 2003.		Operations Director, Fareham &Gosport PCT	issues and action	Review of minutes of clinical governance meetings and
	1013	 policy - by March 2003 Representatives from Service Clinical Governance Groups to continue to share lessons at team meetings - 	Mechanisms established too enable feedback/sharing of lessons across		Head of Quality, East Hants PCT		appropriate team meetings to ensure action and learning points from complaints are
		 ongoing Action plans generated from each complaint in Fareham & Gosport PCT to be monitored through Quarterly Service Review 	Clinical Governance Groups Quarterly Service Review process in Fareham & Gosport PCT underway -		Operations Director, Fareham & Gosport PCT		integrated into local action planning Action and learning points from complaints

Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring
		process until action completed by Service Managers – October 2002	next meeting to be held on 28/1/2003.				incorporated as part of Service Review meetings
Rec: 8	To ensure that nursing and other relevant staff at Gosport War Memorial Hospital are appropriately trained to undertake swallowing assessments to enable patient care needs to be met across the 24-hour period.	 Engage Speech and Language Therapy in providing additional training programmes - to commence early October 2002 Initiate an audit to assess the impact of training and to identify unmet need - by March 2003. Implement agreed action plan arising from audit findings - by October 2003 	Training of qualified staff completed. Three levels of training established to ensure that qualified nursing staff and support workers (level 3 training) is provided. Audit has been carried out simultaneously to assess level of training required.	Releasing staff from wards to undertake training	Operations Director, Fareham & Gosport PCT through the Modern Matron, Gosport War Memorial Hospital As above	100% of qualified staff able to undertake initial swallowing assessment with patients. All new staff to receive training within 3 months of taking up post.	Monthly reports of numbers of staff trained in swallowing assessments provided and monitored via PCT quarterly Service Reviews
Rec: 9	To review and clarify the role of the Activities Co-ordinator at Gosport War	 Widen the membership of the Activities Co-ordinator Working Group to include patient / relative, medical and pharmaceutical staff representation - by December 2002 	Wider Group established		Operations Director, Fareham & Gosport PCT	Clear role brief identified for Activities Co-ordinator post holder, which ensures that there are increased and	 Report outlining options for role of Activities Co- ordinator submitted to PCT quarterly Service Review
	Memorial Hospital	 Review the need for the Activities Co-ordinator role to be used in specific ward areas and recommend a way forward - by April 2003 	101 410 10110.0		As above	appropriate day time activities for patients that complement therapy goals	meeting by March 2003

Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring
Rec: 10	To ensure clinical practice relating to continence management , nutrition and hydration are in line with the standards set out in 'Essence of Care' at Gosport War Memorial Hospital	 Re-launch 'Essence of Care' a standard with nursing and other profession leads - by November 2002. Undertake an audit and analysis of compliance against national standards and identify a plan of action to implement standards - by March 2003. Identify a lead/link nurse for each care standard area - by March 2003 	 Three workshop days planned for March 2003. Workshops will support audit and analysis of compliance against national standards and identification of action plan. Link nurses to be identified through planned workshops during March 2003. 		Fareham & Gosport PCT Director of Operations	Improved nursing care and management of older patients in community hospital settings in Fareham and Gosport	 Audit implementation of 'Essence of Care' standards by September 2003 Develop action plan by March 2003 Ongoing progress monitoring through peer audit arrangements
Rec: 11	To ensure that communicati on development s with staff working in community hospitals are continued in both Fareham & Gosport and East Hampshire PCTs	 Feedback CHI action plan and progress reports through regular meetings with staff – ongoing Implement PCT Communications Plan in East Hants PCT – from September 2002 Finalise internal communications improvements in each PCT – by December 2002. 	 CHI Action Implementation Plan cascaded through staff groups (Gosport War		Operations Director Fareham & Gosport and East Hants PCTs Head of Quality, East Hants PCT	All staff are kept up to date about NHS and PCT Issues, Staff and patient/ public access to information in a range of mediums Staff/ patients/ public are able to fully engage in services and provide feedback	Ongoing review of content of PCT staff newsletters and other communications to ensure comprehensive access to information regarding CHI Action Plan Implementation Progress agains milestones set out in PCTs Communications and Patient /Public

Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring
Rec: 12	To determine the best way to improve communicati on with older patients and	Produce draft outline Patient and Public Involvement Strategy, incorporating staff communications in Fareham & Gosport PCT	communications lead (hosted service) to explore wider dissemination. Patient and Public Involvement framework in Fareham & Gosport	Capacity to deliver communication / patient & public involvement strategies	Director of Public Health, Fareham & Gosport PCT,	Explicit arrangements for improved communication and consultation with older	Involvement strategies Annual staff opinion surveys Progress reporting for communications with older patients and relatives/carers
	their relatives /carers	by January 2003 Review Nurses Directory in Fareham & Gosport PCT – by March 2003. Fareham and Gosport PCT to develop a process for consulting with key local organisations/user groups in relation to older people in conjunction with PALS Co-ordinator - by March 2003	PCT approved at January Public Board meeting. Review completed. PALs Co-ordinator to progress establishment of arrangements for Patient Advisory	PALs Co- ordinator appointed August 2002 serving 3 PCTs across the whole of Portsmouth &	Operations Director/PCT Board Nurse members. Director of Public Health, Fareham & Gosport PCT	patients/relatives and user groups in place	against action plans to support implementation of PCT Patient and Public Involvement Strategy Group by April 2003 Information from Community Health Council
		■ Ensure information about services at Gosport War Memorial Hospital is available at Queen Alexandra Hospital, St Mary's Hospital and RH Haslar for patients and families prior to transfer. Information leaflets to be prepared - by end March 2003.	Liaison Service at Gosport War Memorial Hospital. Review of printed information/leaflets underway in collaboration with discharge co- ordinators. On target for completion by end of March 2003.	South East Hampshire. Availability to support delivery against agreed action is likely to be a constraint	Operations Director, Fareham & Gosport PCTs		audit findings shared with staff through local workshops, as appropriate, by April 2003
		Follow-up of actions arising from the communication audit undertaken by the	CHC has fed back the audit. Audit		Operations Director, Fareham & Gosport PCTs		

Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring
		Community Health Council – by March 2003. Review the "Living with Bereavement" booklet – by March 2003	report currently being finalised.		As above		
Rec: 13	To review 'Out of Hours' medical cover to Daedalus, Dryad and Sultan wards at Gosport War Memorial Hospital	 Review and renew the 'Out of Hours' contractual agreement for medical cover on consultant led Dryad and Daedalus wards – by December 2002 Review the admissions criteria for GP led Sultan ward - by September 2002 Develop/implement alternative models of 'Out of Hours' Service Delivery - by January 2003 	 Review in progress and on target for completion by March 2003 Review undertaken. Agreements established with two out of hours service providers (Primecare and the Knapman Practice) working. Discussions ongoing in relation to Out of Hours Service delivery model alongside recruitment of additional medical 	Local workforce capacity to provide medical out of hours cover	Medical Director, East Hants and Fareham & Gosport PCTs Operations Director, Fareham & Gosport PCT As above	Improved co- ordination and quality of out of hours service provision for older patients at Gosport War Memorial Hospital	 Revised policies/criteria for 'Out of Hours medical cover in place by January 2003 Implementation of criteria and model of provision monitored through PCT quarterly Service Review
Rec: 14	To ensure appropriate patients are admitted to Gosport War Memorial Hospital and receive	 Review the admissions policy for Sultan - by September 2002 and for Dryad and Daedalus wards – by December 2002 Undertake audit of patients admitted to 	staff. • Achieved		Operations Director, Fareham & Gosport PCT and East Hants PCT in conjunction with Medical Director As above	Explicit admission and transfer criteria incorporating clear accountability for review, in place to ensure patients are admitted to the ward most	 Audit report produced by June 2003 and submitted as part of PCT quarterly Service Review and action plan

Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring
	appropriate levels of support.	Daedalus, Dryad and Sultan Wards to determine the appropriateness of admission against new admissions policy Sultan Ward 2002, Daedalus & Dryad – by June 2003	Audit on target for completion June 2003.			appropriate to their care needs.	developed by PCT Clinical Governance sub committee by September 2003
Rec: 15	To establish arrangement s in Fareham & Gosport PCT to ensure strong, long-term nursing leadership on all wards at Gosport War Memorial Hospital	 Establish a 6 month secondment Practice Development post facilitate leadership developments in Gosport War Memorial Hospital – by September 2002 Establish nursing reference groups that will identify and implement clinical support processes in conjunction with Practice Development postholder - by December 2002 Develop PCT Nursing Strategy Establish an implementation group to support delivery of PCT nursing strategy – by December 2002. Evaluate the Gerontological Nursing Programme - by November 2002 	 Achieved Development of nursing strategy underway and nursing reference groups established. Action learning approach being adopted. Nursing Strategy Group established. Achieved 		Operations Director, Fareham & Gosport PCT As above Board/PEC Nurse member and PCT Director of Operations Operations Director, Fareham & Gosport PCT through RCN/Critical Companion Group	Clearly identifiable clinical nursing processes in place across all wards at Gosport War Memorial Hospital Adoption of high quality nursing practice supported by good nursing leadership across elderly care wards at Gosport War Memorial Hospital Clear nursing leadership structure and development programme in place Clarity regarding the development and scope of nursing roles in caring of older people	Nursing

Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring
Rec: 16	Develop local policy guidance in relation to GPs who work as Clinical Assistants in Community Hospitals in Fareham and Gosport PCT.	Develop guidance for using GPs as Clinical Assistants to inform personnel policy and employment practice - by March 2003	Joint East Hampshire and Fareham & Gosport PCT Group established to develop guidance – first meeting 27/1/2003.	No GP Clinical Assistants currently employment in Community Hospitals in Fareham & Gosport and East Hants PCTs	Resource in East Hants and Fareham & Gosport PCTs conjunction with Medical Director	Delivery of robust medical care that operates within appropriate supervisory/ support structures Equity of employment conditions for GPs working as Clinical Assistants in elderly health care	Policy guidance submitted as part of PCT Quarterly Service Review by March 2003 and then subject to PCT personnel policy and practice review process
Rec: 17	To ensure arrangement s are in place for continued learning and monitoring of action arising from complaints across Fareham & Gosport and East Hants PCTs	 Utilise Service Review process and bi-annual hosted services review arrangements to oversee monitoring of trends and action taken in relation to complaints – in place Complaints trends and actions shared through Clinical Governance Committees and Quarterly Quality report – in place in East Hants PCT Set up PCT Complaints Panel in East Hants PCT – by Oct 2002 Review Complaints Policy and develop complaints action plan in Fareham & Gosport PCT - by March 2003 Develop mechanism for sharing lessons learnt 	 Currently under revision at EH Process established and being further refined in Fareham & Gosport PCT (revision of Service Review process). Achieved Review underway 		Chief Executives, Fareham & Gosport and East Hants PCTs Director of Operations, Fareham & Gosport PCTand Head of Quality, East Hants PCT Head of Quality, East Hants PCT Director of Operations Fareham & Gosport PCT Director of Operations Fareham & Gosport PCT and Head of		 Quarterly complaints reports produced and shared through PCT Clinic al Governance subcommittee New complaints policy disseminated by April 2003 Plan developed for sharing lessons learnt form complaints across the two PCTs by March 2003

Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring
	1			T	O 12' F (1 1 ()		T
Rec: 18	To ensure all staff on Dryad, Daedalus and Sultan	from complaints across both organisations, which are timely and effective — by March 2003 Develop comprehensive complaints and customer care training programme for staff that links to the PALS and induction	 Mechanism to be established in line with completion of review in Fareham & Gosport. In place in Sept 2003 in East Hants 	Capacity for ward cover and staff training	Quality, East Hants PCT Operations Director, Fareham & Gosport PCT and Head of Quality East Hants PCT	All staff provide care to patients and their families that is sensitive to their needs and the needs of those	Training programme developed and uptake and evaluation manitored
	attend customer care and complaints training, which are developed with patients, relatives and staff	training programmes — March 2003 Ensure that all medical staff can demonstrate that they continue to improve their communication skills through their Continuous Professional Development programme — medical staff aware of this requirement by April 2003	 On target for completion Status/progress on establishing training group unclear. Accountable officer not present. Update to be provided at 		through Training and Development Manager Medical Director, East Hants and Fareham & Gosport PCTs	Staff understand and provide clear information and support to patients/ relatives with concerns or complaints	Integration of communication skills for medica staff monitored through annual appraisal process
Rec: 19	To ensure clinical governance development s are fully maintained	Produce a Clinical Governance	next meeting • Established	Time, staffing and financial constraints	Head of Quality, East Hants PCT Operations Director, Fareham & Gosport PCT	PCT culture of continuous improvement Clear action planning processes	Monitoring of Quality annual action plan through Clinical Governance sul committee in Fact Hants PCT
	and supported within Fareham & Gosport and East Hants PCTs	Framework/Action Plan for Fareham and Gosport PCT – by January 2003 Produce a Quality Development Plan for Fareham and Gosport PCT – by September 2003 Ensure clear PCT	Draft framework produced		As above Chief Executives,	Robust monitoring mechanisms and audit trail	East Hants PC1 Production of Clinical Governance Action Plan and ongoing monitoring through Clinical

Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring
		structures and accountabilities for Clinical Governance - in place • Audit current reporting mechanisms to test robustness by March 2003	On target for completion Demonstrated through Fareham & Gosport PCT Clinical Governance Framework Status/progress not confirmed Under revision at East Hants		East Hants and Fareham & Gosport PCTs Head of Quality, East Hants PCT and Operations Director, Fareham & Gosport PCT		Governance sub committee in Farehma & Gosport PCT Production of Quality Development Plan for Fareham & Gosport PCT Audit reports submitted to PCT Clinical Governance sub committees
Rec: 20	To ensure all staff are aware of the requirement to complete risk and incident reports	 All staff, including medical staff, are trained in the completion of risk management forms and basic risk management & awareness – ongoing Risk management training for junior doctors and new medical staff on induction - from January 2003 Re-launch risk incident forms in Fareham & Gosport PCT - by March 2003 	Risk policy and forms under revision in line with forthcoming guidance from National Patient Safety Agency. Training to follow launch of revised policy and forms for all staff.		Medical Director Operations Director, Fareham & Gosport PCT and Head of Quality, East Hants PCT Head of Quality, East Hants PCT Operations Director, Fareham & Gosport PCT	Increased compliance of all staff in reporting risks	 Monitor risk management training through PCT Clinical Governance and risk management sub committee reports Dissemination plan for relaunch of risk incident forms in Fareham & Gosport PCT produced by February 2003
Rec: 21	To ensure systems are in place to identify and	Further develop the current quarterly quality reporting mechanism in East Hants PCT to make	Will not happen until June 2003		Head of Quality, East Hants PCT and Operations Director, Fareham	Improved patient care and safety through effective risk reduction/	 Quarterly quality reporting mechanisms in place in

•Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring
Rec: 22	monitor trends revealed by risk reports and action is taken To ensure 'Whistle Blowing' policies across Fareham & Gosport and East Hants PCTs enable staff to raise concerns outside normal management channels	explicit action taken and lessons learned – from October 2002 • Agree process for cross organisational reporting and sharing lessons/ learning lessons – by March 2003 • Review quarterly quality reporting mechanism in Fareham & Gosport PCT - by March 2003 • Develop an audit trail to identify any gaps in the current system – by June 2003 • Implement recommendations as a result of audit - by September 2003 • Work with Joint representative committee to review policy • Redefine "whistleblowing" to gain greater acceptance amongst staff. • Revise and approve - by June 2003 • Establish a programme for investigation officer training	 Ongoing activity meetings held across Hampshire with Risk leads/ Dof Ops and Head of Q review meeting 28.3.03 CLIP meeting proposed across P&SHE areas Underway Quarterly report and progress against action plan to go to PCT Board On target for completion Joint PCT Consultative Forum established to take forward action. On target for completion East Hampshire PCT taking lead for developing a training programme. 		& Gosport PCT Heads of Human Resources, Fareham & Gosport and East Hants PCTs in conjunction with Non Executive Director lead	Integrated systems for risk management across services for older people New Policy launched that provides an alternative route for staff to report serious concerns about practice All staff aware	Fareham & Gosport and East Hants PCTs established by April 2003 Audit trail in place to identify gaps in current system by September 2003 September 2003 September 2003 Figure 1 Seek views of staff regarding implementation of revised policy through Staff Opinion Survey in East Hants and Fareham & Gosport PCTs Training programme developed by June 2003

Action point	Objective	Action required & timescales	Progress Report as at 24/1/03	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring