## ACTION PLAN IN RESPONSE TO THE REPORT OF THE INVESTIGATION INTO PORTSMOUTH HEALTHCARE NHS TRUST AT GOSPORT WAR MEMORIAL HOSPITAL JULY 2002

## Background

The Action Plan attached details Fareham and Gosport and East Hampshire Primary Care Trusts (PCTs) response to the 22 recommendations contained in the investigation report produced by the Commission for Health Improvement (CHI). The report is structured in line with the template prescribed by CHI.

The process adopted to create the action plan adhered to the guidance produced by CHI to assist organisations to develop a robust and comprehensive response to recommendations. A one-day workshop was held on the 1<sup>st</sup> August 2002 involving 45 staff from across the two PCTs, but also included colleagues from Social Services and the voluntary sector. The relatives of patients involved in this investigation were made aware of the workshop process by the Chair and Chief Executive of Fareham and Gosport PCT. The workshop provided the opportunity to action plan against each of the recommendations. Subsequent refinement of the actions identified has resulted in the Plan outlined below.

### Scope of Action Plan

The Plan details the action required by Fareham & Gosport PCT, as well as those actions requiring a joint response with East Hampshire PCT, to address the recommendations outlined by CHI.

For each of the actions identified a timescale for implementation has been stated. It is implicit that there is a commitment in each PCT to achieving the implementation of these actions within the timescales agreed.

#### Monitoring arrangements

It has been agreed that a pan PCT (Fareham & Gosport and East Hampshire) Implementation Group will be responsible for overseeing and reviewing implementation of the Action Plan. The Group will comprise the accountable officers identified in the Action Plan and a representative of the Hampshire and Isle of Wight Strategic Health Authority and a Non Executive Director of Fareham & Gosport PCT.

The purpose of the Implementation Group is to ensure that:

- the Action Plan is implemented to the agreed timescale
- a system is in place to audit delivery
- appropriate remedial action is taken where necessary.

The Group will be accountable to the Boards of Fareham and Gosport and East Hampshire PCTs and regular progress reports will be submitted. The Implementation Group will also report to the Strategic Health Authority (via the Medical Director/Public Health Director).

It is also incumbent on the Implementation Group to ensure that action plans and the opportunities for shared learning across the local health economy (Portsmouth and South East Hampshire) are maximised.

## ACTION PLAN IN RESPONSE TO THE REPORT OF THE INVESTIGATION INTO PORTSMOUTH HEALTHCARE NHS TRUST AT GOSPORT WAR MEMORIAL HOSPITAL JULY 2002

## Background

\*>

é

The Action Plan attached details Fareham and Gosport and East Hampshire Primary Care Trusts (PCTs) response to the 22 recommendations contained in the investigation report produced by the Commission for Health Improvement (CHI). The report is structured in line with the template prescribed by CHI.

The process adopted to create the action plan adhered to the guidance produced by CHI to assist organisations to develop a robust and comprehensive response to recommendations. A one-day workshop was held on the 1<sup>st</sup> August 2002 involving 45 staff from across the two PCTs, but also included colleagues from Social Services and the voluntary sector. The relatives of patients involved in this investigation were made aware of the workshop process by the Chair and Chief Executive of Fareham and Gosport PCT. The workshop provided the opportunity to action plan against each of the recommendations. Subsequent refinement of the actions identified has resulted in the Plan outlined below.

#### Scope of Action Plan

The Plan details the action required by Fareham & Gosport PCT, as well as those actions requiring a joint response with East Hampshire PCT, to address the recommendations outlined by CHI.

For each of the actions identified a timescale for implementation has been stated. It is implicit that there is a commitment in each PCT to achieving the implementation of these actions within the timescales agreed.

#### Monitoring arrangements

It has been agreed that a pan PCT (Fareham & Gosport and East Hampshire) Implementation Group will be responsible for overseeing and reviewing implementation of the Action Plan. The Group will comprise the accountable officers identified in the Action Plan and a representative of the Hampshire and Isle of Wight Strategic Health Authority and a Non Executive Director of Fareham & Gosport PCT.

The purpose of the Implementation Group is to ensure that:

- the Action Plan is implemented to the agreed timescale
- a system is in place to audit delivery
- appropriate remedial action is taken where necessary.

The Group will be accountable to the Boards of Fareham and Gosport and East Hampshire PCTs and regular progress reports will be submitted. The Implementation Group will also report to the Strategic Health Authority (via the Medical Director/Public Health Director).

It is also incumbent on the Implementation Group to ensure that action plans and the opportunities for shared learning across the local health economy (Portsmouth and South East Hampshire) are maximised.

# ACTION PLAN IN RESPONSE TO CHI INVESTIGATION AT GOSPORT WAR MEMORIAL HOSPITAL - OCTOBER 2002

÷

Action point	Objective	Action required & timescales	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring	Progress Report as at 8/11/2002
Rec: 1	To develop performance- monitoring arrangements to ensure that any performance shortfalls in the provision of services for older people at Gosport War Memorial Hospital are identified and addressed swiftly.	<ul> <li>Appointment of Operational Director for Secondary Care - in post</li> <li>Develop a Service level agreement for Older People's Services with jointly agreed principles, clinical governance standards and responsibilities, and key performance criteria – by December 2002</li> <li>Establish a system for monitoring and performance managing Service Level Agreement arrangements – January 2003</li> <li>Set up and run regular dedicated clinical/ management meetings that involve the associate lead consultant – from December 2002</li> </ul>	Lack of direction for the service managed across two PCTs Lack of formal agreement and monitoring processes for the PCTs to evaluate Time	Chief Executive East Hants PCT Operations Director, Fareham & Gosport and East Hampshire PCTs As above Medical Director, East Hampshire and Fareham & Gosport PCTs	Provision of high quality patient care supported by robust and responsive performance management arrangements between the two PCTs.	<ul> <li>Quarterly Service Review process</li> <li>Bi-annual hosted Service Review</li> <li>Board Performance Report</li> </ul>	East Hampshire PCT has reviewed Service Review process. Fareham & Gosport PCT has agreed to undertake review (to be led by Operations Director). <i>Comment</i> - Update and detail on model in East Hampshire and Fareham & Gosport PCTs to be provided at next Implementation Group 24 January 2003.
Rec: 2	To review the policy for admitting patients to Sultan Ward at Gosport War Memorial Hospital	<ul> <li>Establish a meeting to review and revise, as necessary the criteria for admitting patients to Sultan ward – completed September 2002</li> <li>Establish a Gosport War Memorial Hospital Medical Committee to review criteria for GP admissions to Sultan Ward - by end of</li> </ul>	Quality of patient care potentially compromised by inappropriate admissions	Operations Director, Fareham & Gosport PCT in conjunction with PCT Medical Director As above	Appropriate case mix and level of clinical care provided to patients admitted to Sultan ward	<ul> <li>Audit against new admissions criteria undertaken 3 months after new policy implemented (January 2003) followed by three monthly review thereafter</li> </ul>	Action completed. Interim arrangements being developed in response to withdrawal of GP practices from Sultan Ward bed fund. Transfers from Portsmouth Hospital Trust to cease from 2/12/2003.

.

Action point	Objective	Action required & timescales	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring	Progress Report as at 8/11/2002
		<ul> <li>January 2003</li> <li>Establish a process to ensure that ongoing review of the admissions policy is undertaken as part of routine review, and in particular in response to service changes</li> </ul>		As above		<ul> <li>Quarterly exception reports submitted through Fareham &amp; Gosport PCT Clinical Governance Committee</li> </ul>	
Rec: 3	To review all local prescribing guidelines to ensure appropriateness for current levels of patient dependency on elderly care service wards.	<ul> <li>Establish Medicines Management Group as a sub group of the Area Prescribing Committee, to oversee the review and guideline development process where necessary - Group established by November 2002</li> <li>Carry out a review and revision of guidelines in 6 key areas - by March 2003</li> <li>Establish an ongoing audit programme and process for all prescribing guidelines developed to ensure prescribing practice reflects patient management plans/outcome - March 2003</li> <li>Audit prescribing against initial 6 revised guidelines and assess appropriateness in relation to patient dependency levels - by December 2003</li> </ul>	Pharmacy service workforce capacity issues	PCT Medical Director in conjunction with Pharmaceutical Advisers, Fareham & Gosport and East Hants PCTs	System in place to ensure the ongoing review of local prescribing guidelines for older people in community settings Improved delivery of care through appropriate prescribing, and therefore reduced risk to patients Comprehensive training programme and increased awareness and application of prescribing guidelines	<ul> <li>Submission of quarterly reports from the Medicines Management Group to the Area Prescribing Committee and PCT Prescribing Sub Committees - from March 2003</li> <li>Publication and dissemination of revised prescribing guidelines through Medicines Management Group as produced and first 6 guidelines - by May 2003</li> </ul>	principle, which will report back to the APC and the Boards of both PCTs. Pharmaceutical Advisers and GP representatives to be involved in the Sub Group. Action - Head of Pharmacy Services to forward Terms of Reference for APC and Medicine's Management Sub Group.
				3			15/11/2002

e.

Action point	Objective	Action required & timescales	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring	Progress Report as at 8/11/2002
		<ul> <li>Ensure staff training requirements arising from revised guidelines are integrated into PCT training programmes, and as new guidelines are reviewed and developed and implemented – ongoing</li> </ul>	Capacity to deliver training programmes				
Rec: 4	To establish comprehensive pharmacy service support to wards at Gosport War Memorial Hospital	<ul> <li>Review the current level of pharmacy services provided based on the existing Service Level Agreement, and prepare a business case to enhance provision, which includes an explicit specification for Out of Hours cover – by October 2002</li> <li>Integrate additional investment /pharmacy activity into Service Level Agreement - January/February 2003</li> <li>Establish central point of reference for Pharmacy Staff working in satellite sites - in place</li> <li>Establish Pharmacy involvement in ward rounds undertaken on Dryad, Daedalus and Sultan wards - by March 2003</li> </ul>	Pharmacy workforce capacity issues to Gosport War Memorial Hospital Pending appointment of additional pharmacy staff resource	PCT Chief Executives Pharmaceutical Adviser, Fareham & Gosport PCT in conjunction with PCT Commissioning/ Planning colleagues As above	Improved co- ordination and delivery of pharmacy services to Gosport War Memorial Hospital	<ul> <li>Outcome of review submitted to PCT Chief Executives by October 2002 and investment decision taken by December 2002</li> <li>Quarterly review of Pharmacy Service Level Agreement</li> </ul>	Pharmacy Business Case submitted and reviewed by PCTs. Additional information on minimum service development required to meet CHI recommendations awaited from Head of Pharmacy Services (Portsmouth Hospitals Trust). <i>Comment</i> - To receive an update at 24/1/03 meeting of Implementation Group.
Rec: 5	To review and monitor	<ul> <li>Carry out a retrospective audit of diamorphine</li> </ul>		PCT Medical Director in	Robust arrangements in	Submission of quarterly reports	<i>Comment -</i> To receive an update at 24/1/03

4

15/11/2002

Action point	Objective	Action required & timescales	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring	Progress Report as at 8/11/2002
	prescribing of all medicines on wards caring for older people at Gosport War Memorial Hospital, including diamorphine prescribing on Sultan ward.	<ul> <li>prescribing on Sultan ward to ensure that current guidelines are implemented – by December 2002</li> <li>Establish a system for routine monitoring and auditing of narcotic analgesic prescribing on wards, including a baseline audit of all controlled drug prescribing on wards at Gosport War Memorial Hospital - by March 2003</li> <li>Carry out monthly analysis of this data and investigate sudden changes – by April 2003</li> <li>Ensure dissemination of prescribing data to medical staff to support rigorous routine review - May 2003</li> </ul>	Timescale pending appointment of additional pharmacy staff resource	conjunction with Pharmaceutical Adviser, Fareham & Gosport PCT	place to ensure appropriate prescribing practice based on locally agreed guidelines on all elderly care wards at Gosport War Memorial Hospital	from the Medicines Management Group to the Area Prescribing Committee and PCT Prescribing Sub Committees - from March 2003	meeting of Implementation Group.
Rec: 6	To ensure that all-relevant staff, including GPs, in Fareham & Gosport and East Hampshire and PCTs are trained in prescription, administration, review and recording of medicines for older people.	<ul> <li>Establish short life group (as a sub-group of the Medicines Management Group) to review and make recommendations for action regarding training and development - group established by November 2002 and plan developed - by March 2003</li> <li>Ensure the integration of prescribing training</li> </ul>	Well on R	PCT Medical Director in conjunction with the Pharmaceutical Advisers	Improved delivery of care through reduced risk for patients All appropriate staff trained to prescribe, administer, review and record legibly and accurately	<ul> <li>Training plan developed by sub group by March 2003</li> <li>Bi-annual prescribing training course</li> </ul>	<i>Comment</i> - Comment on preliminary review of training issues to address CHI recommendations at 24/1/03 meeting of Implementation Group.

Action point	Objective	Action required & timescales	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring	Progress Report as at 8/11/2002
Rec 7	To ensure that lessons from patient complaints and comments are disseminated amongst all staff caring for older people in Fareham & Gosport and East Hampshire PCTs	<ul> <li>requirements into PCT training delivery programmes – April 2003</li> <li>Carry out an audit of the quality and legibility of prescribing notes to facilitate discussions between medical staff/GPs - audit by April 2003</li> <li>Action and learning points from complaints to be included in PCT Quality Newsletter SEQUAL in East Hants PCT - from Oct 2002</li> <li>All complaints and lessons learned to be fed through Service Clinical Governance Groups in East Hants PCT - in place</li> <li>Review Complaints Policy in Fareham &amp; Gosport PCT - by Dec 2002, and provide training to support implementation of new</li> <li>policy - by March 2003 Representatives from Service Clinical Governance Groups to continue to share lessons at team meetings - ongoing Action plans generated from each complaint in Fareham &amp; Gosport PCT</li> </ul>	Timescale pending appointment of additional pharmacy staff resource	PCT Quality Leads. Fareham & Gosport and East Hants PCTs Head of Quality, East Hants PCT Operations Director, Fareham &Gosport PCT Head of Quality, East Hants PCT Operations Director, Fareham & Gosport PCT	Staff have a clear understanding of quality issues from patient feedback and how they are acted upon Clear and open two way communication processes for sharing complaints issues and action	<ul> <li>features in the PCTs annual training programme</li> <li>Production of audit report by June 2003 and action plan for discussions by July 2003</li> <li>Regular of PCT Newsletters to ensure action and learning points are a key feature</li> <li>Clear documentation of complaints action plans and reviews</li> <li>Review of minutes of clinical governance meetings and appropriate team meetings to ensure action and learning points from complaints are integrated into local action planning</li> <li>Action and learning points from complaints incorporated as part of Service</li> </ul>	East Hampshire PCT progressing actions identified. Comment - Receive update of progress at meeting of Implementation Group on the 24/1/03.

Action point	Objective	Action required & timescales	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring	Progress Report as at 8/11/2002
		to be monitored through Quarterly Service Review process until action completed by Service Managers – October 2002				Review meetings	
Rec: 8	To ensure that nursing and other relevant staff at Gosport War Memorial Hospital are appropriately trained to undertake swallowing assessments to enable patient care needs to be met across the 24-hour period.	<ul> <li>Engage Speech and Language Therapy in providing additional training programmes - to commence early October 2002</li> <li>Initiate an audit to assess the impact of training and to identify unmet need - by March 2003.</li> <li>Implement agreed action plan arising from audit findings - by October 2003</li> </ul>	Releasing staff from wards to undertake training	Operations Director, Fareham & Gosport PCT through the Modern Matron, Gosport War Memorial Hospital As above	100% of qualified staff able to undertake initial swallowing assessment with patients. All new staff to receive training within 3 months of taking up post.	<ul> <li>Monthly reports of numbers of staff trained in swallowing assessments provided and monitored via PCT quarterly Service Reviews</li> </ul>	Training programmes up and running. <i>Comment</i> - Information on uptake and access to training to be provided at meeting of Implementation Group 24/1/2003.
Rec: 9	To review and clarify the role of the Activities Co- ordinator at Gosport War Memorial Hospital	<ul> <li>Widen the membership of the Activities Co-ordinator Working Group to include patient / relative, medical and pharmaceutical staff representation - by December 2002</li> <li>Review the need for the Activities Co-ordinator role to be used in specific ward areas and recommend a way forward - by April 2003</li> </ul>		Operations Director, Fareham & Gosport PCT As above	Clear role brief identified for Activities Co- ordinator post holder, which ensures that there are increased and appropriate day time activities for patients that complement therapy goals	<ul> <li>Report outlining options for role of Activities Co- ordinator submitted to PCT quarterly Service Review meeting by March 2003</li> </ul>	Working Group has met twice and options for Activities Co-ordinator have been developed. <i>Comment</i> - Information on proposed way forward to be presented at next Implementation Group meeting on the 24/1/2003.
Rec: 10	To ensure clinical practice relating	<ul> <li>Re-launch 'Essence of Care' a standard with</li> </ul>		Fareham & Gosport PCT Director of	Improved nursing care and	<ul> <li>Audit implementation of</li> </ul>	Re-launch of Essence of Care standards is

Action point	Objective	Action required & timescales	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring	Progress Report as at 8/11/2002
	to continence management, nutrition and hydration are in line with the standards set out in 'Essence of Care' at Gosport War Memorial Hospital	<ul> <li>nursing and other profession leads - by November 2002.</li> <li>Undertake an audit and analysis of compliance against national standards and identify a plan of action to implement standards - by March 2003.</li> <li>Identify a lead/link nurse for each care standard area - by March 2003</li> </ul>		Operations	management of older patients in community hospital settings in Fareham and Gosport	<ul> <li>'Essence of Care' standards by September 2003</li> <li>Develop action plan by March 2003</li> <li>Ongoing progress monitoring through peer audit arrangements</li> </ul>	underway and audit of compliance has been completed. Action Plan in response to audit findings will be in place by March 2003.
Rec: 11	To ensure that communication developments with staff working in community hospitals are continued in both Fareham & Gosport and East Hampshire PCTs	<ul> <li>Feedback CHI action plan and progress reports through regular meetings with staff – ongoing</li> <li>Implement PCT Communications Plan in East Hants PCT – from September 2002</li> </ul>	Capacity to deliver communication / patient & public involvement strategies	Operations Director Fareham & Gosport and East Hants PCTs Head of Quality, East Hants PCT Director of Public Health, Fareham & Gosport PCT, Operations Director through Board/PEC Nurse Members, Fareham & Gosport PCT	All staff are kept up to date about NHS and PCT Issues, Staff and patient/ public access to information in a range of mediums Staff/ patients/ public are able to fully engage in services and provide feedback	<ul> <li>Ongoing review of content of PCT staff newsletters and other communications to ensure comprehensive access to information regarding CHI Action Plan Implementation</li> <li>Progress against milestones set out in PCTs Communications and Patient /Public Involvement strategies</li> <li>Annual staff opinion surveys</li> </ul>	Final version of Action Plan has been shared with accountable lead officers (21/11/02) for dissemination to staff/colleagues as appropriate. Communications Plan implementation underway in East Hampshire PCT. Launch of Fareham & Gosport PCT staff newsletter due December 2002 and update on Chi Action Plan through Fareham & Gosport PCT Briefing (Formerly Staff Communicate).

÷

Action point	Objective	Action required & timescales	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring	Progress Report as at 8/11/2002
Rec: 12	To determine the best way to improve communication with older patients and their relatives/carers	<ul> <li>Fareham and Gosport PCT to develop a process for consulting with key local organisations/user groups in relation to older people in conjunction with PALS Co-ordinator - by March 2003</li> <li>Ensure information about services at Gosport War Memorial Hospital is available at Queen Alexandra Hospital, St Mary's Hospital and RH Haslar for patients and families prior to transfer. Information leaflets to be prepared - by end March 2003.</li> <li>Follow-up of actions arising from the communication audit undertaken by the Community Health Council - by March 2003.</li> <li>Review the "Living with Bereavement" booklet – by March 2003</li> </ul>	PALs Co- ordinator appointed August 2002 serving 3 PCTs across the whole of Portsmouth & South East Hampshire. Availability to support delivery against agreed action is likely to be a constraint	Director of Public Health, Fareham & Gosport PCT Operations Director, Fareham & Gosport PCTs As above As above	Explicit arrangements for improved communication and consultation with older patients/relatives and user groups in place	<ul> <li>Progress reporting for communications with older patients and relatives/carers against action plans to support implementation of PCT Patient and Public Involvement Strategy Group by April 2003</li> <li>Information from Community Health Council audit findings shared with staff through local workshops, as appropriate, by April 2003</li> </ul>	
Rec: 13	To review 'Out of Hours' medical cover to Daedalus, Dryad and Sultan wards at Gosport War Memorial Hospital	<ul> <li>Review and renew the 'Out of Hours' contractual agreement for medical cover on consultant led Dryad and Daedalus wards – by December 2002</li> <li>Review the admissions criteria for GP led Sultan</li> </ul>	Local workforce capacity to provide medical out of hours cover	Medical Director, East Hants and Fareham & Gosport PCTs Operations Director, Fareham	Improved co- ordination and quality of out of hours service provision for older patients at Gosport War Memorial Hospital	<ul> <li>Revised policies/criteria for 'Out of Hours medical cover in place by January 2003</li> <li>Implementation of criteria and model of provision</li> </ul>	

¢

Action point	Objective	Action required & timescales	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring	Progress Report as at 8/11/2002 -
		<ul> <li>ward - by September2002</li> <li>Develop/implement alternative models of 'Out of Hours' Service Delivery - by January 2003</li> </ul>		& Gosport PCT As above		monitored through PCT quarterly Service Review	
Rec: 14	To ensure appropriate patients are admitted to Gosport War Memorial Hospital and receive appropriate levels of support.	<ul> <li>Review the admissions policy for Sultan - by September 2002 and for Dryad and Daedalus wards – by December 2002</li> <li>Undertake audit of patients admitted to Daedalus, Dryad and Sultan Wards to determine the appropriateness of admission against new admissions policy Sultan Ward 2002, Daedalus &amp; Dryad – by June 2003</li> </ul>		Operations Director, Fareham & Gosport PCT and East Hants PCT in conjunction with Medical Director Operations Director, Fareham & Gosport PCT in conjunction with Medical Director	Explicit admission and transfer criteria incorporating clear accountability for review, in place to ensure that patients are admitted to the ward most appropriate to their care needs.	<ul> <li>Audit report produced by June 2003 and submitted as part of PCT quarterly Service Review and action plan developed by PCT Clinical Governance sub committee by September 2003</li> </ul>	Interim arrangements being developed in response to withdrawal of GP practices from Sultan Ward bed fund and Out of Hours cover. <i>Comment</i> - Further detail to be provided at meeting of Implementation Group on the 24/1/2003.
Rec: 15	To establish arrangements in Fareham & Gosport PCT to ensure strong, long-term nursing leadership on all wards at Gosport War Memorial Hospital	<ul> <li>Establish a 6 month secondment Practice Development post facilitate leadership developments in Gosport War Memorial Hospital – by September 2002</li> <li>Establish nursing reference groups that will identify and implement clinical support processes in conjunction with Practice Development</li> </ul>		Operations Director, Fareham & Gosport PCT As above	Clearly identifiable clinical nursing processes in place across all wards at Gosport War Memorial Hospital Adoption of high quality nursing practice supported by good nursing leadership across elderly care wards	<ul> <li>Project evaluation report of Practice Development initiative by April 2003</li> <li>Clinical supervision framework in place and monitored through Executive</li> </ul>	nursing reference groups have been established.
		postholder - by December 2002 Evaluate the		Operations	at Gosport War Memorial Hospital	Nurse Action Learning Group Final evaluation	Evaluation report

c

Action point	Objective	Action required & timescales	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring	Progress Report as at 8/11/2002
		<ul> <li>Gerontological Nursing Programme - by November 2002.</li> <li>Develop PCT Nursing Strategy</li> <li>Establish an implementation group to support delivery of PCT nursing strategy – by December 2002</li> </ul>		Director, Fareham & Gosport PCT through RCN/Critical Companion Group Board/PEC Nurse member and PCT Director of Operations	Clear nursing leadership structure and development programme in place Clarity regarding the development and scope of nursing roles in caring of older people	project report of Gerontological Nursing Programme produced by January 2003 Draft Nursing Strategy produced by March 2003	completed and circulated for comment to nursing reference groups. Outline paper on Nursing Strategy presented to Fareham & Gosport PCT Board November 2002. Implementation Group established
Rec: 16	Develop local policy guidance in relation to GPs who work as Clinical Assistants in Community Hospitals in Fareham and Gosport PCT.	<ul> <li>Develop guidance for using GPs as Clinical Assistants to inform personnel policy and employment practice - by March 2003</li> </ul>	No GP Clinical Assistants currently employment in Community Hospitals in Fareham & Gosport and East Hants PCTs	Head of Human Resource in East Hants and Fareham & Gosport PCTs conjunction with Medical Director	Delivery of robust medical care that operates within appropriate supervisory/ support structures Equity of employment conditions for GPs working as Clinical Assistants in elderly health care	Policy guidance submitted as part of PCT Quarterly Service Review by March 2003 and then subject to PCT personnel policy and practice review process	
Rec: 17	To ensure arrangements are in place for continued learning and monitoring of action arising from complaints across Fareham & Gosport and East Hants PCTs	<ul> <li>hosted services review arrangements to oversee monitoring of trends and action taken in relation to complaints – in place</li> <li>Complaints trends and actions shared through Clinical Governance</li> </ul>		Chief Executives, Fareham & Gosport and East Hants PCTs Director of Operations, Fareham & Gosport PCTand Head of Quality, East Hants	and across the PCTs and action plans are implemented	Quarterly complaints reports produced and shared through PCT Clinic al Governance subcommittee	

11

Action point	Objective	Action required & timescales	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring	Progress Report as at 8/11/2002
Rec: 18	To ensure all staff on Dryad, Daedalus and Sultan attend customer care and complaints training, which are developed with patients, relatives and staff	staff can demonstrate that	Capacity for ward cover and staff training	PCT Head of Quality, East Hants PCT Director of Operations Fareham & Gosport PCT Director of Operations Fareham & Gosport PCT and Head of Quality, East Hants PCT Operations Director, Fareham & Gosport PCT and Head of Quality East Hants PCT through Training and Development Manager Medical Director, East Hants and Fareham & Gosport PCTs	All staff provide care to patients and their families that is sensitive to their needs and the needs of those bereaved Staff understand and provide clear information and support to patients/ relatives with concerns or complaints	<ul> <li>New complaints policy disseminated by April 2003</li> <li>Plan developed for sharing lessons learnt form complaints across the two PCTs by March 2003</li> <li>Training programme developed and uptake and evaluation monitored</li> <li>Integration of communication skills for medical staff monitored through annual appraisal process</li> </ul>	Panel met in east Hampshire PCT in October 2002.
Rec: 19	To ensure clinical governance developments	<ul> <li>Implement Quality Strategy and annual action plans in East Hants PCT –</li> </ul>	Time, staffing and financial constraints	Head of Quality, East Hants PCT	PCT culture of continuous improvement	<ul> <li>Monitoring of Quality annual action plan</li> </ul>	

4

Action point	Objective	Action required & timescales	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring	Progress Report as at 8/11/2002
	are fully maintained and supported within Fareham & Gosport and East Hants PCTs	<ul> <li>ongoing</li> <li>Produce a Clinical Governance Framework/Action Plan for Fareham and Gosport PCT – by January 2003</li> <li>Produce a Quality Development Plan for Fareham and Gosport PCT – by September 2003</li> <li>Ensure clear PCT structures and accountabilities for Clinical Governance - in place</li> <li>Audit current reporting mechanisms to test robustness – by March 2003</li> </ul>		Operations Director, Fareham & Gosport PCT As above Chief Executives, East Hants and Fareham & Gosport PCTs Head of Quality, East Hants PCT and Operations Director, Fareham & Gosport PCT	Clear action planning processes Robust monitoring mechanisms and audit trail	<ul> <li>through Clinical Governance sub committee in East Hants PCT</li> <li>Production of Clinical Governance Action Plan and ongoing monitoring through Clinical Governance sub committee in Farehma &amp; Gosport PCT</li> <li>Production of Quality Development Plan for Fareham &amp; Gosport PCT</li> <li>Audit reports submitted to PCT Clinical Governance sub committees</li> </ul>	<i>Comment</i> - update on Clinical Governance Framework to be provided at Implementation Group meeting on the 24/1/2003.
Rec: 20	To ensure all staff are aware of the requirement to complete risk and incident reports	<ul> <li>All staff, including medical staff, are trained in the completion of risk management forms and basic risk management &amp; awareness – ongoing</li> <li>Risk management training for junior doctors and new medical staff on induction - from January 2003</li> <li>Re-launch risk incident forms in Fareham &amp;</li> </ul>		Medical Director Operations Director, Fareham & Gosport PCT and Head of Quality, East Hants PCT Head of Quality, East Hants PCT Operations Director, Fareham	Increased compliance of all staff in reporting risks	<ul> <li>Monitor risk management training through PCT Clinical Governance and risk management sub committee reports</li> <li>Dissemination plan for re- launchof risk incident forms in</li> </ul>	<i>Comment</i> - Comment on preliminary review of training issues to address CHI recommendations at 24/1/03 meeting of Implementation Group.

Action point	Objective	Action required & timescales	Constraints &/or impact of not taking the action	Accountability	Intended outcome	Monitoring	Progress Report as at 8/11/2002
Rec: 21	To ensure systems are in place to identify and monitor trends revealed by risk reports and action is taken	<ul> <li>Gosport PCT - by March 2003</li> <li>Further develop the current quarterly quality reporting mechanism in East Hants PCT to make explicit action taken and lessons learned – from October 2002</li> <li>Agree process for cross organisational reporting and sharing lessons/ learning lessons/ learning lessons – by March 2003</li> <li>Review quarterly quality reporting mechanism in Fareham &amp; Gosport PCT - by March 2003</li> <li>Develop an audit trail to identify any gaps in the current system – by June 2003</li> <li>Implement recommendations as a result of audit - by September 2003</li> </ul>	Certain staff groups under / over reporting	& Gosport PCT Head of Quality, East Hants PCT and Operations Director, Fareham & Gosport PCT	Improved patient care and safety through effective risk reduction/ management Integrated systems for risk management across services for older people	<ul> <li>Fareham &amp; Gosport PCT produced by February 2003</li> <li>Quarterly quality reporting mechanisms in place in Fareham &amp; Gosport and East Hants PCTs established by April 2003</li> <li>Audit trail in place to identify gaps in current system by September 2003</li> </ul>	Update on progress at meeting of Implementation Group 24/1/2003.
Rec: 22	To ensure Whistle Blowing' policies across Fareham & Gosport and East Hants PCTs enable staff to raise concerns	<ul> <li>Work with Joint representative committee to review policy</li> <li>Redefine "whistleblowing" to gain greater acceptance amongst staff.</li> <li>Revise and approve - by June 2003</li> </ul>		Heads of Human Resources, Fareham & Gosport and East Hants PCTs in conjunction with Non Executive Director lead	New Policy launched that provides an alternative route for staff to report serious concerns about practice	<ul> <li>Seek views of staff regarding implementation of revised policy through Staff Opinion Survey in East Hants and Fareham &amp;</li> </ul>	policies elsewhere to support revsion of local

4

Action	Objective	Action required &	Constraints	Accountability	Intended	Monitoring	Progress Report as
point		timescales	&/or impact		outcome		at 8/11/2002
			of not taking				
			the action				

outside normal management channels	Establish a programme for investigation officer training	All staff aware	<ul> <li>Training Person programme meetin developed by Implem</li> </ul>	orted by inel Director at g of the nentation Group 24/1/2003.